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Report of MQX — Cryostat Conceptual Design Review
Conducted on 3 December 1998

Introduction and Summary

This Conceptual Design Review is the first of a series of design reviews involving the
MQX cryostat to ensure the adequacy of the engineering design prior to the start of
fabrication. For a systemto passthe CDR, it must be demonstrated that the engineering
design is feasible and that an adequate R& D program has been planned to develop and
prove the design.

FNAL isresponsible for the cryostats for the IR Interaction Region Quadrupole systems.
The FNAL work scope includes:

Design, development and fabrication of the cryostats.

Construction of a full-scale model heat exchanger.

R&D on support structures.

Congtruction of a cryostat for the full-scale prototype quadrupole.

Assembly of U.S.- and Japanese-built quadrupoles together with intermediate beam
absorbers, and CERN-supplied correction coils and instrumentation into the cryostats
to produce complete units for all four interaction regions.

» Design and fabrication of the intermediate beam absorbers.
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The design review committee members are: P. Pfund, FNAL, Chair, J. Strait, FNAL, R.
Ostojic, CERN, R. van Weelderen, CERN, L. Williams, CERN, P. Sacre, CERN, S.
Plate, BNL, T. Peterson, FNAL, and J. Zbasnik, LBNL

The following items were covered during the review:

Design of the mechanical support of the magnet cold mass in the cryostat.
Plan for testing of the mechanical support.

Plans for testing of the model heat exchanger.

Planned R&D activities.

Structural, alignment, and thermal design criteria.

Cryogenic pipe sizes, pressures, and flows.

I nterconnect component positions and physical parameters.

Milestone dates for specification of cryostat interfaces.
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The following items are listed in the CDR charge but were not covered during the review.
They will need to be addressed in other reviews:

» Design features to accommodate either aMQXA (KEK) or MQXB (US) cold massin
the cryostat.
> Design of the heat exchanger located within the cryostat.
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» Functional Specification and I nterface Specification documents that are being
prepared which together define the requirements to be met by the design.

» Methods of assembly of several magnets to form a single cold mass to be inserted
into the cryostat.

Committee Recommendations

The committee recommended that the work go forward from conceptual to detailed
design. The next review is an Engineering Design Review (EDR) of the MQX,
scheduled for completion by December 1999. The committee recognized that the EDR
deadline may be difficult to meet due to some unresolved issues, the present workload,
and available manpower. The US LHC Accelerator Project Management should be made
aware of this.

The committee did not get a clear description of the responsibilities associated with
integration of subsystems in the cryostat, i.e. KEK cold masses, FNAL cold masses,
correctors, cryogenics, buses, instrumentation, etc. Some of these responsihilities are
assumed by the cryostat designer and some by the IR System Design/Integration task.
The committee recommended that project management review the distribution of
responsibilities to ensure that all the subsystems are covered and that the cryostat
designer is not assuming more than appropriate. The committee felt that this would also
help resolve the manpower shortage on the cryostat.

The committee identified several issues that needed to be addressed after this conceptual
designreview. Theissuesare listed in two categories: |. Issues Affecting the Concept
and I1. I'ssues Affecting Details of the Design. The committee requested that the
designers address the issues in category | immediately while the issues in category 11 can
be addressed as required to support the detailed design.

I. Issues affecting the concept
1) Heat Loads

The committee felt the thermal performance of the spider support was not sufficiently
justified and documented. Based on the presented heat loads, there is a definite
conflict between the design performance of the external heat exchanger and the heat
loads given during the review. Based on estimates of the planned LHC refrigeration
capacity, the committee felt the 40 W per triplet static head load at 1.9K was too high
by afactor of 2. The 170 W heat load assumed by the designer at 50-70K was also
felt to be too high. The zero dynamic heat load at 4.5-20K was believed to be 21 W
even without the addition of the need to cool the absorbers at 4.5K. The dynamic
heat load at 1.9K, given as 150 W, was believed by the committee to be 162 W.
These values need to be verified and incorporated in the design.
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2)

3)

Action: Verify that the estimated heat loads to the 1.9 K level are within the design
parameters of the heat exchanger for “ nominal” conditions (corresponding to the
operating temperature of the magnets of = 1.93 K), with an appropriate reserve for
“ultimate” cryogenic conditions. The estimated loads should include loads due to
the support structure, radiation from warmer surfaces, lambda-plates and dynamic
load during beam operation. The estimated loads should take into account the
possibility that KEK quads, because of their larger mass and diameter, have dlightly
higher static and dynamic loads.

Action: Reduce as much asisreasonably possible the heat loads on the 1.9 K, 4.5
20 K and 50-70K levels. Document the heat loads required for all thermal
intercepts and their respective sources.

Action: CERN should provide estimates of the available refrigeration capacities for
each temperature level at each IR. The cryostat designer should confirm that the
estimated heat loads are within those capacities.

Q2a - Q2b Connection

The dot length alocated for the Q2a— Q2b connection is the tightest in the triplet.
There was concern among the committee that the interconnect might take a
significant part of the available 1.0 m space. Information on the required slot length
needs to be transmitted to CERN promptly in order to determine the final MCBX
length. The interconnect lengths in other slots, which influence the bellows design,
position of the cryostat reinforcements, TAS2 and TAS3 length, etc., also need to be
verified.

Action: Expedite the detailed design of the Q2a — Q2b interconnection. Document
the interconnect length required.

Action: Complete the detailed design of the Q1 — Q2, Q2 — Q3, and Q3 — DFBX
interconnections. Document the interconnect lengths required.

Stresses on the Supports

Mechanical testing is planned to evaluate the supports under simulated transport and
operational loads. The committee felt the test should also smulate the effects of
thermal cycling. In addition, the combined effect of radiation damage, static stress
and thermal cycling should be addressed.

Action: Perform tests on the cold mass support ssimulating mechanical stresses
during transport and operations, including thermal stresses. Confirm the stability
of the supports after repeated thermal cycles and ageing following irradiation.
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4) Alignment Tolerances of the Cryostat

There was considerable discussion on the alignment requirements that the cryostated
magnets have to meet. No definitive number was be available, nor was an estimate
presented for the alignment accuracy using the spider supports.

Action: The support system should be analysed for accuracy and stability of
alignment of the cold masses with respect to the cryostat fiducials during the
design life of the machine. The results should be compared with the requirements
defined by CERN and US-LHC.

5) Method of Inserting Cold Masses

A clear concept has not yet been developed to insert cold masses into the cryostat
when the spider is the preferred support design. The feasibility of a mechanical
support design depends on afeasible insertion concept. There appears to be limited
clearance between the four connection points on the spider and the inside of the
vacuum tank. The combination of the geometry of the disk-like spider, the limited
clearances and any non-uniformity in ovality of the cryostat down its length could
make the design of an insertion tool extremely complicated.

Action: Expedite development of a concept for inserting cold massesinto the
cryostat.

6) TAS2 and TAS3

Currently TAS2 and TAS3 are believed to be cylindrical in shape and made of
copper. Their approximate lengths and inner diameters and ranges of outer
diameters have been estimated. These components can be heavy (as much as 700 Ib
in the case of TAS3) and their method of attachment in the triplet could affect the
cryostat design. Currently the conceptual design makes no allowance for either
active or passive cooling of TAS2 or TAS3. The committee believes that active
cooling with supercritical He between 4.5-20 K and at 3 bar is necessary to aleviate
the heat load at 1.9 K.

Action: The system designer should initiate the necessary calculations to develop
the detailed design of TAS2 and TAS3, specifically their lengths, diameters, and
material of construction.

Action: Incorporate active cooling of TAS2 and TAS3 with supercritical He
between 4.5-20 K and at 3 bar into the design of the cryostat.

Action: Proceed with the design of the support system taking into account the
weights of TAS2 and TAS3 and minimizing the effect of their load on the
deflection of the cold masses.
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7) Interconnect Seals

The cold line seals in the magnet test facility will be mechanical while the sealsin the
LHC will be welded. The design needs to be able to adapt to both installations.
CERN has a design for this type of application. The committee felt the default design
should be to use elastomer seals except where they are specifically prohibited or are
functionally inadequate.

Action: The design should allow the connection at the magnet test facility through
mechanical seals and final installation through welded seals.

Action: Evaluate the CERN design for possible usein the MQX cryostat.

Action: Consider the use of elastomer seals except where they are specifically
prohibited or are functionally inadequate.

Il. Issues Affecting Details of the Design

1) Cold Mass and Cryostat Interfaces

The conceptual design assumes that the cryostat will have to accommodate two types
of cold masses that have different diameters and weights in an end plate-to-end plate
configuration. The design also assumes that the cryostat designer will have to
provide end domes for each type of magnet.

Action: Document the interface specifications between the cryostat and cold
masses for both FNAL and KEK cold masses.

2) Buswork

The committee felt it was not clear who is responsible for providing buswork for the
KEK cold masses.

Action: Specify whether buswork for the KEK cold masses will be supplied by
KEK, theU. S. Project or CERN.

3) Radiation Environment at the Interconnects
The radiation environment at the interconnects is not fully documented.

Action: Obtain radiation predictions at the interconnects.

4) Phase Separator

The location of a phase separator was unclear for locations where the DFBX is
downhill from the MQX. There may not be room in the cryostat and the default



Conceptual Design Review MQX Cryostat 21 January 1999

assumption appears to be that it should be placed inthe DFBX. The FNAL system
designer has estimated the required volume.

Action: Work with the FNAL system designer and the LBNL DFBX engineer to
determine the size and location of phase separator.

5) Hell Liquid Supply Line
The He Il liquid supply line could be located either inside or outside of the heat
exchanger. The final position needs to be identified.

Action: Identify whether the liquid supply line will be located inside or outside of
the heat exchanger.

6) Volume of Cold Mass LHe

The volume of LHe inthe KEK and FNAL cold masses was not certain.
Significantly different volumes could effect the piping in the cryostat.

Action: Consider the effect of the volume of LHe in the FNAL and KEK cold
masses on cryostat piping design.

7) Vacuum Loads

The design feature for accommodating forces due to vacuum loads has not been
determined.

Action: Determine the design scheme to react the vacuum loads.

8) Shipping and Handling Loads

There was some uncertainty about the appropriate design loads due to shipping and
handling.

Action: Obtain recognized data on shipping (general and specific) and handling
loads, and assess their applicability. Constraintsfor shipping need to be included
in the early stage of the optimization of the supports.

9) Cryostat FMEA

The committee asked about the failure modes and off-normal conditions that the
cryostat might be expected to experience. It was stated that a Failure Modes and
Effects Analysis (FMEA) would be performed. The committee felt that the
conditions analyzed by CERN should also be considered (e.g. a LHe leak into the
vacuum space).
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Action: Perform a Cryostat FMEA. Obtain and apply CERN FMEA scenarios to
the analysis.

10) Vacuum Conductance

There was concern that the plate-like design concept of the spider may limit
conductance of the vacuum axially.

Action: Evaluate the conductance of the vacuum axially due to the presence of the
spider.



Appendix A
Conceptual Design Review — Charge
IR Quadrupole Cryostat

Background:

FNAL isresponsible for the cryostats for the IR Interaction Region Quadrupole systems.
The FNAL work scope includes:

Design, development and fabrication of the cryostats.

Construction of a full-scale model heat exchanger.

R&D on support structures.

Congtruction of a cryostat for the full-scale prototype quadrupole.

Assembly of U.S.- and Japanese-built quadrupoles together with intermediate beam
absorbers, and CERN-supplied correction coils and instrumentation into the cryostats
to produce complete units for all four interaction regions.

Design and fabrication of the intermediate beam absorbers.
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Planned Design Reviews:

This Conceptual Design Review is the first of a series of design reviews to ensure the
adequacy of the engineering design prior to the start of fabrication. These reviews will
also address the proper functioning and integration of the components into the LHC, the
budget impact of the procurement or fabrication method proposed, the schedule and the
program plan. The CDR is generally conducted once the basic engineering design has
been established. For asystem to passthe CDR, it must be demonstrated that the
engineering design is feasible and that an adequate R&D program has been planned to
develop and prove the design.

This CDR will be following by at least two other major design reviews, the Engineering
Design Review (EDR) and the Production Readiness Review (PDR). The EDR will be
conducted when most of the R&D is complete and the engineering design has been
finalized. For asystemto passthe EDR, it must be demonstrated that all of the technical
and engineering challenges have been adequately addressed allowing the design and
purchase of parts and tooling for full-scale prototypes and production deliverables to
proceed. The PRR will occur after final proof-of-design is complete, i.e., after prototypes
are delivered and tested successfully, etc. It will occur before the final production of the
deliverables for the LHC. The PRR must include a strategy for fabrication or
procurement, quality assurance, and a component test plan.

Design Team:

The design will be represented by:

» T. Nicol, FNAL Cryostat Lead

» J. Kerby, FNAL Project Manager

» A. Zlobin, FNAL IR Quad WBS Level 3 Manager
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Design Review Committee:

The design review committee members are as follows:
» P. Pfund, FNAL, Chair
> J. Strait, FNAL

> R. Ostojic, CERN
» R. van Weelderen, CERN
» L. Williams, CERN
» P. Sacre, CERN

> S. Plate, BNL

» T. Peterson, FNAL
» J. Zbasnik, LBNL

Scope of the Review:

The review will cover the following items in particular:

» Design of the mechanical support of the magnet cold massin the cryostat.

» Design features to accommodate either aMQXA (KEK) or MQXB (US) cold massin
the cryostat.

» Design of the heat exchanger located within the cryostat.

» Plans for model testing.

» Functional Specification and I nterface Specification documents that are being
prepared which together define the requirements to be met by the design.

The design review committee has the usual freedom to investigate other areas of the

cryostat design that present arisk to the successful completion of the project, installation,
and operation inthe LHC.

Timing of the Review:

The review is scheduled for Thursday, December 3, 1998 at Fermilab. It is anticipated to
take one day.

Results of the Review:

Thisreview is a Level-3 project milestone, scheduled for completion by December 15,
1998. The review is complete with the issuing of a report summarizing the technical
designs reviewed, committee recommendations, and action items.
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9:00 am
9:05 am
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3:30 pm
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Designers
J. Kerby
A. Zlobin
T. Nicol

Appendix B
USLHC MQX Cryostat Conceptual Design Review
Fermilab— ICB 2E  December 3, 1998

CDR Agenda— IR Quadrupole Cryostat
Design Review Committee Planning Session (committee only)
Introduction to the CDR: P. A. Pfund
Introduction to the Design: J. Kerby
Presentation and Discussion of Design: T. Nicol
Lunch
Design Review Committee Planning Session (committee only)
Design Review Committee Working Session (with designers)
Design Review Wrap-up, Reviewers and Presenters

Adjourn

Reviewers Observers
P. A. Pfund, Chairman B. Strauss, DOE
J. B. Strait M. Lamm, FNAL

R. Ostojic, CERN

R. van Weelderen, CERN
L. Williams, CERN

P. Sacre, CERN

S. Plate, BNL

T. Peterson, FNAL

J. Zbasnik, LBNL
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11/3/98

11/13/98

11/24/98

12/3/98

12/8/98

12/11/98

12/15/98

Appendix B
USLHC MQX Cryostat Conceptual Design Review
Fermilab— ICB 2E  December 3, 1998

CDR Schedule — IR Quadrupole Cryostat
Contents of Preview Package Selected
Preview Package Sent to Design Reviewers
Reviewer Preliminary Comments Returned to Chairman
Design Review Meeting Conducted
CDR Report Draft Circulated
Reviewer Comments Returned to Chairman

Final Review Report Issued
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